## Approved For Release 2002/(CFR) CA-RDP81B00878R000600010006-4

DPD-4047-59

17 June 1959

## HEADQUARTERS APPROVAL NO. 59-15 CONTRACT NO. SP-1918

You are authorized to proceed with the work proposed in LAC-30 entitled "System IV Electrical Interference Investigation". This work is to be performed for both Customers and the estimated cost not to exceed \$17,750.00 is to be charged on a 50-50 basis to SP-1918.

Customer No. 2 has approved your proposal subject to deletion of the plan to remove the ASN-6 and Radan. Customer No. 2 recommends that the test be conducted with ASN-6 and Radan inoperative until concluded, then a separate test should be conducted to determine ASN-6 and Radan effects on the system.

The respective Depots will issue the necessary paper work for the kits. Customer No. 1 requires 12 kits.

Contracting Officer 25X1A

25X1A

	DPD-DD/P arp	
25X1A	Distr.  1	File w/cy 1 DPD-4023-59
	1-Finance w/cy of IAC-30	
25X1A	1 1 1-Chrono	